## HAWAI'I WIOA UNIFIED STATE PLAN TIMELINE as of 9/29/2019

DATE	E PLAN TIMELINE as of 9/29/2 DESCRIPTION	
October 2019	Review data/analysis	
(Pre TEGL – Requirements	projections on HIWI &	
for 2020-2023 WIOA Unified	DBEDT website, & past years	
and Combined State Plans	of performance reports on	
Release)	workforce development	
	activities	
October 2019	WIOA Core & Mandatory	
(Pre TEGL – Requirements	Partners meets together 4	
for 2020-2023 WIOA Unified	times, to remove barriers for	
and Combined State Plans	plan completion, and assure	
Release) – December 2019	greater coordination &	
	alignment across programs in	
	2020-2023 plan strategies	
October 2019 – TEGL	TEGL – Requirements for	
Released	2020-2023 WIOA Unified and	
	Combined State Plans	
Fall/October 2019	Review New Information	
	Collection Requests (ICR)	
	Doleta.gov/wioa/resources	
October 2019 (Post TEGL	Will send "Hawai'i Unified	
Release)	State Plan 2020-2023	
	Required Elements"	
	Template for writing sections	
	of plan	
November/December 2019	Identify names involved in	
	State Plan Portal: main	
	submitter, secondary back-	
	up, edit-only, view-only	
November/December 2019	Request Portal Account	
Mid December 2019	First Draft of HI WIOA USP	
	submitted to WDC via	
	"Hawai'i Unified State Plan	
	2020-2023 Required	
Fashy January a sub-	Elements" Template	*MARIE has a suffer if weather
Early January – early	Mandatory Public Comment	*Will be earlier if public
February 2020*	Period	comment period is 60 days
	Review by WDC board and	
March 2, 2020 or carlier	approval by Governor	
March 2, 2020 or earlier	HI WIOA Unified State Plan	
	submitted to U.S. Secretary	
Spring 2020	of Labor via portal New Web Portal – User	
Spring 2020		
	friendly & intuitive	