



EXECUTIVE DIRECTOR'S REPORT
from October 5, 2023
to December 2023



WORKFORCE DEVELOPMENT COUNCIL

Report

Bennette E. Misalucha
Executive Director

Status of Projects: State Unified Plan

- **Deadline for submittal to DOL is March 4, 2024**
 - NOVEMBER/DECEMBER
 - Nov 2: Facilitated Workforce Summit
 - WDC to Pull all data together from Future of Work and Economic Data from DBEDT
 - Contractor to conduct additional interviews when contract commences.
 - WIOA Core Partners to write their portion of the Plan.
 - **December 30: WIOA Partners to submit plan to the Contractor.**
 - Finalize Performance Goals and Assessment and Strategy
 - JANUARY
 - **Jan 15, 2024: First Draft of Plan completed.**
 - Jan 15: Draft Plan posted for public comment.
 - Jan 15 to 31: Actively Solicit community feedback from stakeholders.
 - Conduct Community briefings on each island.
 - FEBRUARY
 - February 1-15: Briefings with Governor, Legislature, and key stakeholders
 - February 15: End of Community feedback period
 - February 15-29 – Drafting of Final Version
 - **February 27 – Final Version of Plan**
 - MARCH
 - **March 4: Submit Plan to Department of Labor Portal**

FOCUS FOR NEXT QUARTER

- Completion of the State Unified Plan
- Board Composition
- Strengthen Committee Alignment
- Possible Legislative Agenda for workforce needs
(housing, child care etc)



WORKFORCEDEVELOPMENT
COUNCIL

MAHALO